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News / StatusNews / Status

q Outer Layer Sensors
Ø Outer layer sensor order with HPK being finalized

» Production Schedule at HPK
] 130 pcs during July, 2003
] 130 pcs during Aug., 2003
] 270 pcs during Sep., 2003
] 270 pcs during Oct., 2003
] 270 pcs during Nov., 2003
] 270 pcs during Dec., 2003
] 270 pcs during Jan., 2004
] 270 pcs during Feb., 2004
] 400 pcs during Mar., 2004
] 400 pcs during Apr., 2004
] 55 pcs during May, 2004

» This will put considerable pressure on sensor probing
» We absolutely have to be ready to handle this load as soon as sensors arrive

] People trained
] Database working 
] all probing programs and procedures qualified

Ø Working on response to PRR recommendations
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News / StatusNews / Status

q Inner Layer Sensors
Ø Finalizing documentation for PRR

» Sensor electrical characterization
» Sensor mechanical characterization
» Irradiation tests and results

q Hybrids
Ø Hybrids don’t meet our specifications
Ø Current vendors (CPT and Amitron) polled to better understand process and 

what they think is achievable in terms of warp
Ø More vendors polled to elicit their response
Ø Amitron will deliver Layer 0 hybrids at the end of the month

» Should give us some more information on what they can achieve in terms on 
hybrid warp (though hybrids are much smaller than layer 2-5)

Ø Plans are being developed to have a backup solution for hybrids as insurance 
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MiscellaneousMiscellaneous

q Talks: 
Ø Bill Cooper going to Vertex 2003
Ø Two speakers volunteered for Aachen
Ø Fermilab open 

q UW
Ø Trip planned to UW to discuss mainly electrical characterization of inner layers 


